

Lead Project: H.007064.6

Parish: East Baton Rouge

Routes:

Description: MILLERVILLE ROAD IMPROVEMENTS

Type Const: GRADING, CLASS II BASE COURSE, LIME TREATMENT, DRAINAGE STRUCTURES, PORTLAND CEMENT CONCRETE PAVEMENT, PORTLAND CEMENT CONCRETE WALKS AND DRIVES, AND RELATED WORK.

Estimated Construction Cost: \$2,733,583.90

Rank	License	Bidder	Construction Bid
1	29595	Boone Services Inc.	\$2,269,550.09
2	06276	Barriere Construction Co., LLC	\$2,399,285.17
3	12198	Byron E. Talbot Contractor, Inc.	\$2,561,181.70
4	48896	Command Construction Industries LLC	\$2,596,512.95
5	24901	Hard Rock Construction LLC	\$2,617,527.65
6	34567	James Construction Group LLC	\$2,628,830.74
7	11242	Gilmore & Son Construction Corp.	\$2,678,810.80
8	39462	Jb James Construction Llc	\$2,708,497.16
9	00046	Barber Bros. Contracting Co., L.L.C	\$3,034,863.40
10	05693	Industrial Enterprises, Inc.	\$3,625,039.62

Line Number	Item Number	Item Description	Quantity	Unit of Measure	- 1 - Boone Services Inc.		- 2 - Barriere Construction Co., LLC		- 3 - Byron E. Talbot Contractor, Inc.		- 4 - Command Construction Industries LLC	
					Unit Price	Total Amount	Unit Price	Total Amount	Unit Price	Total Amount	Unit Price	Total Amount
0001	201-01-00100	Clearing and Grubbing	1	LUMP	50,272.00	50,272.00	53,500.00	53,500.00	6,500.00	6,500.00	75,000.00	75,000.00
0002	202-01-00100	Removal of Structures and Obstructions	1	LUMP	75,015.00	75,015.00	65,000.00	65,000.00	45,000.00	45,000.00	75,000.00	75,000.00
0003	202-02-06080	Removal of Concrete Combination Curb and Gutter	2,080.1	LNFT	2.64	5,491.46	5.00	10,400.50	6.00	12,480.60	20.00	41,602.00
0004	202-02-06100	Removal of Concrete Walks and Drives	2,270	SQYD	10.50	23,835.00	22.00	49,940.00	8.50	19,295.00	20.00	45,400.00
0005	202-02-38500	Removal of Surfacing and Stabilized Base	8,990.2	SQYD	8.40	75,517.68	27.00	242,735.40	10.80	97,094.16	20.00	179,804.00
0006	203-01-00100	General Excavation	5,829	CUYD	8.17	47,622.93	1.00	5,829.00	9.35	54,501.15	5.00	29,145.00
0007	203-03-00100	Embankment	1,955	CUYD	6.38	12,472.90	19.00	37,145.00	16.00	31,280.00	5.00	9,775.00
0008	204-02-00100	Temporary Hay or Straw Bales	585	EACH	7.09	4,147.65	2.00	1,170.00	7.00	4,095.00	5.00	2,925.00
0009	204-06-00100	Temporary Silt Fencing	4,041	LNFT	1.55	6,263.55	0.50	2,020.50	1.80	7,273.80	1.00	4,041.00
0010	302-02-05000	Class II Base Course (10" Thick) (Stone or Recycled PCCP)	15,698.9	SQYD	20.63	323,868.31	12.50	196,236.25	21.45	336,741.41	12.00	188,386.80
0011	304-05-00100	Lime Treatment (Type E)	296.73	TON	266.68	79,131.96	100.00	29,673.00	265.00	78,633.45	100.00	29,673.00
0012	402-01-00100	Traffic Maintenance Aggregate (Vehicular Measurement)	500	CUYD	36.04	18,020.00	40.00	20,000.00	55.00	27,500.00	75.00	37,500.00

0013	601-01-00300	Portland Cement Concrete Pavement (9" Thick)	14,686.3	SQYD	43.54	639,441.50	42.00	616,824.60	58.05	852,539.72	40.00	587,452.00
0014	601-02-00900	Portland Cement Concrete Pavement (9" Thick) (Crossovers & Turnouts)	539.6	SQYD	58.33	31,474.87	47.00	25,361.20	65.00	35,074.00	100.00	53,960.00
0015	601-04-00100	Portland Cement Concrete Pavement Coring	18	EACH	367.50	6,615.00	115.00	2,070.00	100.00	1,800.00	100.00	1,800.00
0016	701-03-01000	Storm Drain Pipe (15" RCP/PP)	495	LNFT	25.24	12,493.80	45.00	22,275.00	40.25	19,923.75	60.00	29,700.00
0017	701-03-01020	Storm Drain Pipe (18" RCP/PP)	50	LNFT	31.57	1,578.50	50.00	2,500.00	28.00	1,400.00	70.00	3,500.00
0018	701-03-01040	Storm Drain Pipe (24" RCP/PP)	446	LNFT	44.59	19,887.14	65.00	28,990.00	70.85	31,599.10	80.00	35,680.00
0019	701-03-01060	Storm Drain Pipe (30" RCP/PP)	727	LNFT	58.40	42,456.80	80.00	58,160.00	97.00	70,519.00	90.00	65,430.00
0020	701-03-01080	Storm Drain Pipe (36" RCP/PP)	706	LNFT	74.40	52,526.40	95.00	67,070.00	110.25	77,836.50	125.00	88,250.00
0021	701-03-01090	Storm Drain Pipe (42" RCP/PP)	849	LNFT	87.76	74,508.24	105.00	89,145.00	135.00	114,615.00	150.00	127,350.00
0022	701-03-01100	Storm Drain Pipe (48" RCP/PP)	235	LNFT	118.32	27,805.20	125.00	29,375.00	172.00	40,420.00	175.00	41,125.00
0023	701-03-01120	Storm Drain Pipe (54" RCP)	36	LNFT	153.19	5,514.84	205.00	7,380.00	250.00	9,000.00	250.00	9,000.00
0024	701-09-00100	Fabricating Pipe Fittings	4	EACH	1,396.01	5,584.04	1,300.00	5,200.00	800.00	3,200.00	2,500.00	10,000.00
0025	702-02-00200	Manholes (R-CB-11)	1	EACH	2,576.00	2,576.00	3,000.00	3,000.00	2,600.00	2,600.00	5,000.00	5,000.00
0026	702-02-00300	Manholes (R-CB-11 MOD)	6	EACH	4,202.00	25,212.00	4,400.00	26,400.00	3,450.00	20,700.00	5,000.00	30,000.00
0027	702-03-00100	Catch Basins (CB-01)	33	EACH	2,330.00	76,890.00	1,700.00	56,100.00	1,800.00	59,400.00	4,000.00	132,000.00
0028	702-03-00500	Catch Basins (CB-06)	17	EACH	4,304.00	73,168.00	4,000.00	68,000.00	3,200.00	54,400.00	4,000.00	68,000.00
0029	702-03-00700	Catch Basins (CB-08)	8	EACH	5,214.00	41,712.00	6,500.00	52,000.00	5,500.00	44,000.00	7,500.00	60,000.00
0030	702-04-00100	Adjusting Manholes	4	EACH	1,314.00	5,256.00	500.00	2,000.00	300.00	1,200.00	1,500.00	6,000.00
0031	702-04-00200	Adjusting Catch Basins	1	EACH	1,472.00	1,472.00	1,300.00	1,300.00	875.00	875.00	1,500.00	1,500.00
0032	702-04-00300	Adjusting Junction Boxes	1	EACH	1,262.00	1,262.00	1,300.00	1,300.00	1,400.00	1,400.00	1,500.00	1,500.00
0033	706-01-00100	Concrete Walk (4" Thick)	1,348.2	SQYD	25.23	34,015.09	25.00	33,705.00	53.00	71,454.60	45.00	60,669.00
0034	706-02-00200	Concrete Drive (6" Thick)	922.3	SQYD	63.00	58,104.90	50.00	46,115.00	63.60	58,658.28	45.00	41,503.50
0035	706-02-00300	Concrete Drive (8" Thick)	377.7	SQYD	76.30	28,818.51	85.00	32,104.50	74.20	28,025.34	85.00	32,104.50
0036	706-04-00100	Handicapped Curb Ramps	8	EACH	787.50	6,300.00	800.00	6,400.00	530.00	4,240.00	1,500.00	12,000.00
0037	707-01-00100	Concrete Curb	3,798.7	LNFT	5.78	21,956.49	6.00	22,792.20	6.00	22,792.20	7.00	26,590.90
0038	713-01-00100	Temporary Signs and Barricades	1	LUMP	24,974.00	24,974.00	5,000.00	5,000.00	50,000.00	50,000.00	1,000.00	1,000.00
0039	716-01-00100	Mulch (Vegetative)	2.1	TON	288.75	606.38	305.00	640.50	325.00	682.50	300.00	630.00
0040	717-01-00100	Seeding	32	LB	18.90	604.80	20.00	640.00	20.00	640.00	20.00	640.00
0041	718-01-00100	Fertilizer	1,072	LB	0.47	503.84	0.50	536.00	0.55	589.60	0.50	536.00
0042	722-01-00100	Project Site Laboratory	1	EACH	9,094.00	9,094.00	20,000.00	20,000.00	8,500.00	8,500.00	1,000.00	1,000.00
0043	726-01-00100	Bedding Material	469.1	CUYD	28.62	13,425.64	62.00	29,084.20	45.00	21,109.50	75.00	35,182.50
0044	727-01-00100	Mobilization	1	LUMP	142,900.00	142,900.00	229,000.00	229,000.00	60,000.00	60,000.00	250,000.00	250,000.00
0045	729-01-00100	Sign (Type A)	60	SQFT	6.30	378.00	6.20	372.00	6.50	390.00	35.00	2,100.00
0046	729-21-00100	U-Channel Post	8	EACH	189.00	1,512.00	185.00	1,480.00	195.00	1,560.00	25.00	200.00
0047	731-02-00100	Reflectorized Raised Pavement Markers	551	EACH	5.51	3,036.01	5.00	2,755.00	5.60	3,085.60	6.00	3,306.00
0048	732-01-01000	Plastic Pavement Striping (4" Width) (Thermoplastic 90 mil)	17,746	LNFT	0.55	9,760.30	0.60	10,647.60	0.55	9,760.30	0.50	8,873.00
0049	732-01-01040	Plastic Pavement Striping (8" Width) (Thermoplastic 90 mil)	534	LNFT	1.42	758.28	1.60	854.40	1.45	774.30	1.50	801.00
0050	732-01-02080	Plastic Pavement Striping (24" Width) (Thermoplastic 125 mil)	81	LNFT	5.25	425.25	5.80	469.80	5.30	429.30	10.00	810.00
0051	732-03-03000	Plastic Pavement Striping (Broken Line) (4" Width) (Preformed Tape)	1.409	MILE	3,937.50	5,547.94	3,800.00	5,354.20	3,975.00	5,600.78	3,750.00	5,283.75

		(Retroreflectivity Level I)										
0052	732-04-01080	Plastic Pavement Legends and Symbols (Arrow - Left Turn)	22	EACH	225.75	4,966.50	220.00	4,840.00	230.00	5,060.00	250.00	5,500.00
0053	732-04-01100	Plastic Pavement Legends and Symbols (Arrow - Right Turn)	2	EACH	225.75	451.50	220.00	440.00	230.00	460.00	250.00	500.00
0054	732-04-15020	Plastic Pavement Legends and Symbols (ONLY)	3	EACH	236.25	708.75	220.00	660.00	240.00	720.00	500.00	1,500.00
0055	732-05-00100	Removal of Existing Markings	0.196	MILE	3,675.00	720.30	3,500.00	686.00	3,710.00	727.16	3,000.00	588.00
0056	735-01-00100	Mailboxes	16	EACH	5.25	84.00	10.00	160.00	5.30	84.80	1.00	16.00
0057	735-02-00100	Mailbox Supports (Single)	8	EACH	120.75	966.00	100.00	800.00	125.00	1,000.00	100.00	800.00
0058	735-03-00100	Mailbox Supports (Double)	4	EACH	168.00	672.00	135.00	540.00	170.00	680.00	200.00	800.00
0059	740-01-00100	Construction Layout	1	LUMP	23,075.00	23,075.00	65,000.00	65,000.00	35,000.00	35,000.00	1,000.00	1,000.00
0060	NS-500-00340	Saw Cutting Asphaltic Concrete Pavement	1,192	INLF	1.00	1,192.00	0.02	23.84	1.00	1,192.00	5.00	5,960.00
0061	NS-600-00220	Saw Cutting Portland Cement Concrete Pavement	4,224	INLF	1.16	4,899.84	0.02	84.48	1.20	5,068.80	5.00	21,120.00
		CONTRACTOR TOTAL				2,269,550.09		2,399,285.17		2,561,181.70		2,596,512.95

Line Number	Item Number	Item Description	Quantity	Unit of Measure	- 5 - Hard Rock Construction LLC		- 6 - James Construction Group LLC		- 7 - Gilmore & Son Construction Corp.		- 8 - Jb James Construction Llc	
					Unit Price	Total Amount	Unit Price	Total Amount	Unit Price	Total Amount	Unit Price	Total Amount
0001	201-01-00100	Clearing and Grubbing	1	LUMP	10,000.00	10,000.00	45,000.00	45,000.00	25,000.00	25,000.00	100,000.00	100,000.00
0002	202-01-00100	Removal of Structures and Obstructions	1	LUMP	19,000.00	19,000.00	65,000.00	65,000.00	10,000.00	10,000.00	40,000.00	40,000.00
0003	202-02-06080	Removal of Concrete Combination Curb and Gutter	2,080.1	LNFT	10.00	20,801.00	11.00	22,881.10	5.00	10,400.50	6.00	12,480.60
0004	202-02-06100	Removal of Concrete Walks and Drives	2,270	SQYD	10.00	22,700.00	8.00	18,160.00	5.00	11,350.00	10.50	23,835.00
0005	202-02-38500	Removal of Surfacing and Stabilized Base	8,990.2	SQYD	10.00	89,902.00	4.25	38,208.35	5.00	44,951.00	7.00	62,931.40
0006	203-01-00100	General Excavation	5,829	CUYD	10.00	58,290.00	6.50	37,888.50	10.00	58,290.00	14.00	81,606.00
0007	203-03-00100	Embankment	1,955	CUYD	3.00	5,865.00	5.90	11,534.50	17.00	33,235.00	31.00	60,605.00
0008	204-02-00100	Temporary Hay or Straw Bales	585	EACH	6.00	3,510.00	10.00	5,850.00	15.00	8,775.00	7.00	4,095.00
0009	204-06-00100	Temporary Silt Fencing	4,041	LNFT	1.50	6,061.50	2.40	9,698.40	2.00	8,082.00	1.80	7,273.80
0010	302-02-05000	Class II Base Course (10" Thick) (Stone or Recycled PCCP)	15,698.9	SQYD	23.00	361,074.70	24.00	376,773.60	15.00	235,483.50	23.90	375,203.71
0011	304-05-00100	Lime Treatment (Type E)	296.73	TON	0.00	0.00	350.00	103,855.50	160.00	47,476.80	190.00	56,378.70
0012	402-01-00100	Traffic Maintenance Aggregate (Vehicular Measurement)	500	CUYD	0.00	0.00	76.00	38,000.00	50.00	25,000.00	70.00	35,000.00
0013	601-01-00300	Portland Cement Concrete Pavement (9" Thick)	14,686.3	SQYD	66.00	969,295.80	48.00	704,942.40	65.00	954,609.50	47.50	697,599.25
0014	601-02-00900	Portland Cement Concrete Pavement (9" Thick) (Crossovers & Turnouts)	539.6	SQYD	66.00	35,613.60	82.00	44,247.20	65.00	35,074.00	53.00	28,598.80
0015	601-04-00100	Portland Cement Concrete Pavement Coring	18	EACH	250.00	4,500.00	90.00	1,620.00	300.00	5,400.00	100.00	1,800.00
0016	701-03-01000	Storm Drain Pipe (15" RCP/PP)	495	LNFT	75.00	37,125.00	55.00	27,225.00	80.00	39,600.00	57.00	28,215.00
0017	701-03-01020	Storm Drain Pipe (18" RCP/PP)	50	LNFT	100.00	5,000.00	60.00	3,000.00	86.00	4,300.00	74.00	3,700.00
0018	701-03-01040	Storm Drain Pipe (24" RCP/PP)	446	LNFT	65.00	28,990.00	72.00	32,112.00	128.00	57,088.00	75.00	33,450.00
0019	701-03-01060	Storm Drain Pipe (30" RCP/PP)	727	LNFT	75.00	54,525.00	85.00	61,795.00	135.00	98,145.00	90.00	65,430.00

0020	701-03-01080	Storm Drain Pipe (36" RCP/PP)	706	LNFT	100.00	70,600.00	102.00	72,012.00	180.00	127,080.00	105.00	74,130.00
0021	701-03-01090	Storm Drain Pipe (42" RCP/PP)	849	LNFT	120.00	101,880.00	118.00	100,182.00	210.00	178,290.00	120.00	101,880.00
0022	701-03-01100	Storm Drain Pipe (48" RCP/PP)	235	LNFT	130.00	30,550.00	144.00	33,840.00	260.00	61,100.00	150.00	35,250.00
0023	701-03-01120	Storm Drain Pipe (54" RCP)	36	LNFT	200.00	7,200.00	224.00	8,064.00	300.00	10,800.00	250.00	9,000.00
0024	701-09-00100	Fabricating Pipe Fittings	4	EACH	1,000.00	4,000.00	1,140.00	4,560.00	3,500.00	14,000.00	1,250.00	5,000.00
0025	702-02-00200	Manholes (R-CB-11)	1	EACH	2,700.00	2,700.00	2,760.00	2,760.00	2,800.00	2,800.00	2,800.00	2,800.00
0026	702-02-00300	Manholes (R-CB-11 MOD)	6	EACH	3,900.00	23,400.00	3,960.00	23,760.00	3,500.00	21,000.00	4,000.00	24,000.00
0027	702-03-00100	Catch Basins (CB-01)	33	EACH	1,500.00	49,500.00	1,510.00	49,830.00	2,000.00	66,000.00	1,550.00	51,150.00
0028	702-03-00500	Catch Basins (CB-06)	17	EACH	3,500.00	59,500.00	3,540.00	60,180.00	3,000.00	51,000.00	3,600.00	61,200.00
0029	702-03-00700	Catch Basins (CB-08)	8	EACH	5,800.00	46,400.00	6,000.00	48,000.00	4,500.00	36,000.00	6,100.00	48,800.00
0030	702-04-00100	Adjusting Manholes	4	EACH	400.00	1,600.00	2,600.00	10,400.00	500.00	2,000.00	1,500.00	6,000.00
0031	702-04-00200	Adjusting Catch Basins	1	EACH	500.00	500.00	2,600.00	2,600.00	600.00	600.00	2,000.00	2,000.00
0032	702-04-00300	Adjusting Junction Boxes	1	EACH	500.00	500.00	2,600.00	2,600.00	500.00	500.00	2,500.00	2,500.00
0033	706-01-00100	Concrete Walk (4" Thick)	1,348.2	SQYD	50.00	67,410.00	44.00	59,320.80	42.00	56,624.40	44.00	59,320.80
0034	706-02-00200	Concrete Drive (6" Thick)	922.3	SQYD	45.00	41,503.50	69.00	63,638.70	52.00	47,959.60	47.00	43,348.10
0035	706-02-00300	Concrete Drive (8" Thick)	377.7	SQYD	55.00	20,773.50	92.00	34,748.40	58.00	21,906.60	52.00	19,640.40
0036	706-04-00100	Handicapped Curb Ramps	8	EACH	500.00	4,000.00	1,000.00	8,000.00	1,000.00	8,000.00	1,400.00	11,200.00
0037	707-01-00100	Concrete Curb	3,798.7	LNFT	10.00	37,987.00	1.10	4,178.57	7.00	26,590.90	5.00	18,993.50
0038	713-01-00100	Temporary Signs and Barricades	1	LUMP	20,000.00	20,000.00	32,000.00	32,000.00	20,000.00	20,000.00	30,000.00	30,000.00
0039	716-01-00100	Mulch (Vegetative)	2.1	TON	275.00	577.50	275.00	577.50	2,000.00	4,200.00	300.00	630.00
0040	717-01-00100	Seeding	32	LB	18.00	576.00	18.00	576.00	25.00	800.00	20.00	640.00
0041	718-01-00100	Fertilizer	1,072	LB	0.50	536.00	0.45	482.40	1.00	1,072.00	0.50	536.00
0042	722-01-00100	Project Site Laboratory	1	EACH	15,000.00	15,000.00	8,000.00	8,000.00	20,000.00	20,000.00	15,000.00	15,000.00
0043	726-01-00100	Bedding Material	469.1	CUYD	50.00	23,455.00	57.00	26,738.70	60.00	28,146.00	60.00	28,146.00
0044	727-01-00100	Mobilization	1	LUMP	200,000.00	200,000.00	260,000.00	260,000.00	60,000.00	60,000.00	270,000.00	270,000.00
0045	729-01-00100	Sign (Type A)	60	SQFT	6.00	360.00	6.00	360.00	15.00	900.00	35.00	2,100.00
0046	729-21-00100	U-Channel Post	8	EACH	180.00	1,440.00	180.00	1,440.00	40.00	320.00	50.00	400.00
0047	731-02-00100	Reflectorized Raised Pavement Markers	551	EACH	5.00	2,755.00	5.25	2,892.75	6.00	3,306.00	5.50	3,030.50
0048	732-01-01000	Plastic Pavement Striping (4" Width) (Thermoplastic 90 mil)	17,746	LNFT	0.60	10,647.60	0.52	9,227.92	1.00	17,746.00	0.65	11,534.90
0049	732-01-01040	Plastic Pavement Striping (8" Width) (Thermoplastic 90 mil)	534	LNFT	1.00	534.00	1.35	720.90	2.00	1,068.00	1.00	534.00
0050	732-01-02080	Plastic Pavement Striping (24" Width) (Thermoplastic 125 mil)	81	LNFT	5.00	405.00	5.00	405.00	12.00	972.00	5.00	405.00
0051	732-03-03000	Plastic Pavement Striping (Broken Line) (4" Width) (Preformed Tape) (Retroreflectivity Level I)	1.409	MILE	528.00	743.95	3,750.00	5,283.75	5,000.00	7,045.00	5,300.00	7,467.70
0052	732-04-01080	Plastic Pavement Legends and Symbols (Arrow - Left Turn)	22	EACH	200.00	4,400.00	215.00	4,730.00	200.00	4,400.00	200.00	4,400.00
0053	732-04-01100	Plastic Pavement Legends and Symbols (Arrow - Right Turn)	2	EACH	200.00	400.00	215.00	430.00	200.00	400.00	200.00	400.00
0054	732-04-15020	Plastic Pavement Legends and Symbols (ONLY)	3	EACH	200.00	600.00	225.00	675.00	220.00	660.00	200.00	600.00
0055	732-05-00100	Removal of Existing Markings	0.196	MILE	4,000.00	784.00	3,500.00	686.00	8,000.00	1,568.00	5,000.00	980.00
0056	735-01-00100	Mailboxes	16	EACH	5.00	80.00	10.00	160.00	15.00	240.00	10.00	160.00
0057	735-02-00100	Mailbox Supports (Single)	8	EACH	115.00	920.00	90.00	720.00	100.00	800.00	125.00	1,000.00

0058	735-03-00100	Mailbox Supports (Double)	4	EACH	160.00	640.00	120.00	480.00	150.00	600.00	250.00	1,000.00
0059	740-01-00100	Construction Layout	1	LUMP	25,000.00	25,000.00	30,000.00	30,000.00	45,000.00	45,000.00	30,000.00	30,000.00
0060	NS-500-00340	Saw Cutting Asphaltic Concrete Pavement	1,192	INLF	1.00	1,192.00	0.95	1,132.40	2.00	2,384.00	0.75	894.00
0061	NS-600-00220	Saw Cutting Portland Cement Concrete Pavement	4,224	INLF	1.00	4,224.00	1.10	4,646.40	3.00	12,672.00	1.00	4,224.00
CONTRACTOR TOTAL												
						2,617,527.65		2,628,830.74		2,678,810.80		2,708,497.16

Line Number	Item Number	Item Description	Quantity	Unit of Measure	- 9 - Barber Bros. Contracting Co., L.L.C		- 10 - Industrial Enterprises, Inc.	
					Unit Price	Total Amount	Unit Price	Total Amount
0001	201-01-00100	Clearing and Grubbing	1	LUMP	10,000.00	10,000.00	28,750.00	28,750.00
0002	202-01-00100	Removal of Structures and Obstructions	1	LUMP	15,000.00	15,000.00	60,067.52	60,067.52
0003	202-02-06080	Removal of Concrete Combination Curb and Gutter	2,080.1	LNFT	10.00	20,801.00	5.75	11,960.58
0004	202-02-06100	Removal of Concrete Walks and Drives	2,270	SQYD	15.00	34,050.00	9.20	20,884.00
0005	202-02-38500	Removal of Surfacing and Stabilized Base	8,990.2	SQYD	10.00	89,902.00	4.03	36,230.51
0006	203-01-00100	General Excavation	5,829	CUYD	10.00	58,290.00	26.05	151,845.45
0007	203-03-00100	Embankment	1,955	CUYD	15.00	29,325.00	23.53	46,001.15
0008	204-02-00100	Temporary Hay or Straw Bales	585	EACH	20.00	11,700.00	7.76	4,539.60
0009	204-06-00100	Temporary Silt Fencing	4,041	LNFT	1.60	6,465.60	1.78	7,192.98
0010	302-02-05000	Class II Base Course (10" Thick) (Stone or Recycled PCCP)	15,698.9	SQYD	30.00	470,967.00	43.38	681,018.28
0011	304-05-00100	Lime Treatment (Type E)	296.73	TON	260.00	77,149.80	412.00	122,252.76
0012	402-01-00100	Traffic Maintenance Aggregate (Vehicular Measurement)	500	CUYD	55.00	27,500.00	62.00	31,000.00
0013	601-01-00300	Portland Cement Concrete Pavement (9" Thick)	14,686.3	SQYD	60.00	881,178.00	84.00	1,233,649.20
0014	601-02-00900	Portland Cement Concrete Pavement (9" Thick) (Crossovers & Turnouts)	539.6	SQYD	80.00	43,168.00	96.60	52,125.36
0015	601-04-00100	Portland Cement Concrete Pavement Coring	18	EACH	150.00	2,700.00	115.00	2,070.00
0016	701-03-01000	Storm Drain Pipe (15" RCP/PP)	495	LNFT	65.00	32,175.00	39.68	19,641.60
0017	701-03-01020	Storm Drain Pipe (18" RCP/PP)	50	LNFT	75.00	3,750.00	43.13	2,156.50
0018	701-03-01040	Storm Drain Pipe (24" RCP/PP)	446	LNFT	85.00	37,910.00	64.98	28,981.08
0019	701-03-01060	Storm Drain Pipe (30" RCP/PP)	727	LNFT	100.00	72,700.00	77.05	56,015.35
0020	701-03-01080	Storm Drain Pipe (36" RCP/PP)	706	LNFT	115.00	81,190.00	94.88	66,985.28
0021	701-03-01090	Storm Drain Pipe (42" RCP/PP)	849	LNFT	135.00	114,615.00	108.10	91,776.90
0022	701-03-01100	Storm Drain Pipe (48" RCP/PP)	235	LNFT	170.00	39,950.00	138.00	32,430.00
0023	701-03-01120	Storm Drain Pipe (54" RCP)	36	LNFT	260.00	9,360.00	175.38	6,313.68
0024	701-09-00100	Fabricating Pipe Fittings	4	EACH	2,500.00	10,000.00	1,150.00	4,600.00
0025	702-02-00200	Manholes (R-CB-11)	1	EACH	4,000.00	4,000.00	3,721.40	3,721.40
0026	702-02-00300	Manholes (R-CB-11 MOD)	6	EACH	6,500.00	39,000.00	5,060.00	30,360.00
0027	702-03-00100	Catch Basins (CB-01)	33	EACH	2,600.00	85,800.00	1,380.00	45,540.00

0028	702-03-00500	Catch Basins (CB-06)	17	EACH	3,600.00	61,200.00	4,140.00	70,380.00
0029	702-03-00700	Catch Basins (CB-08)	8	EACH	7,500.00	60,000.00	7,590.00	60,720.00
0030	702-04-00100	Adjusting Manholes	4	EACH	2,500.00	10,000.00	575.00	2,300.00
0031	702-04-00200	Adjusting Catch Basins	1	EACH	3,000.00	3,000.00	1,150.00	1,150.00
0032	702-04-00300	Adjusting Junction Boxes	1	EACH	2,500.00	2,500.00	1,150.00	1,150.00
0033	706-01-00100	Concrete Walk (4" Thick)	1,348.2	SQYD	45.00	60,669.00	63.25	85,273.65
0034	706-02-00200	Concrete Drive (6" Thick)	922.3	SQYD	70.00	64,561.00	80.50	74,245.15
0035	706-02-00300	Concrete Drive (8" Thick)	377.7	SQYD	80.00	30,216.00	92.00	34,748.40
0036	706-04-00100	Handicapped Curb Ramps	8	EACH	1,200.00	9,600.00	575.00	4,600.00
0037	707-01-00100	Concrete Curb	3,798.7	LNFT	10.00	37,987.00	8.05	30,579.54
0038	713-01-00100	Temporary Signs and Barricades	1	LUMP	25,000.00	25,000.00	46,000.00	46,000.00
0039	716-01-00100	Mulch (Vegetative)	2.1	TON	1,200.00	2,520.00	316.25	664.13
0040	717-01-00100	Seeding	32	LB	15.00	480.00	20.70	662.40
0041	718-01-00100	Fertilizer	1,072	LB	1.50	1,608.00	0.52	557.44
0042	722-01-00100	Project Site Laboratory	1	EACH	10,000.00	10,000.00	6,900.00	6,900.00
0043	726-01-00100	Bedding Material	469.1	CUYD	5.00	2,345.50	63.25	29,670.58
0044	727-01-00100	Mobilization	1	LUMP	275,000.00	275,000.00	170,000.00	170,000.00
0045	729-01-00100	Sign (Type A)	60	SQFT	10.00	600.00	6.90	414.00
0046	729-21-00100	U-Channel Post	8	EACH	250.00	2,000.00	207.00	1,656.00
0047	731-02-00100	Reflectorized Raised Pavement Markers	551	EACH	6.00	3,306.00	5.75	3,168.25
0048	732-01-01000	Plastic Pavement Striping (4" Width) (Thermoplastic 90 mil)	17,746	LNFT	0.60	10,647.60	0.69	12,244.74
0049	732-01-01040	Plastic Pavement Striping (8" Width) (Thermoplastic 90 mil)	534	LNFT	1.60	854.40	1.10	587.40
0050	732-01-02080	Plastic Pavement Striping (24" Width) (Thermoplastic 125 mil)	81	LNFT	6.00	486.00	5.50	445.50
0051	732-03-03000	Plastic Pavement Striping (Broken Line) (4" Width) (Preformed Tape) (Retroreflectivity Level I)	1.409	MILE	4,500.00	6,340.50	5,817.90	8,197.42
0052	732-04-01080	Plastic Pavement Legends and Symbols (Arrow - Left Turn)	22	EACH	250.00	5,500.00	220.00	4,840.00
0053	732-04-01100	Plastic Pavement Legends and Symbols (Arrow - Right Turn)	2	EACH	250.00	500.00	220.00	440.00
0054	732-04-15020	Plastic Pavement Legends and Symbols (ONLY)	3	EACH	300.00	900.00	220.00	660.00
0055	732-05-00100	Removal of Existing Markings	0.196	MILE	5,000.00	980.00	4,440.00	870.24
0056	735-01-00100	Mailboxes	16	EACH	10.00	160.00	5.50	88.00
0057	735-02-00100	Mailbox Supports (Single)	8	EACH	150.00	1,200.00	126.50	1,012.00
0058	735-03-00100	Mailbox Supports (Double)	4	EACH	250.00	1,000.00	176.00	704.00
0059	740-01-00100	Construction Layout	1	LUMP	20,000.00	20,000.00	86,250.00	86,250.00
0060	NS-500-00340	Saw Cutting Asphaltic Concrete Pavement	1,192	INLF	2.00	2,384.00	0.75	894.00
0061	NS-600-00220	Saw Cutting Portland Cement Concrete Pavement	4,224	INLF	3.00	12,672.00	1.15	4,857.60
		CONTRACTOR TOTAL				3,034,863.40		3,625,039.62